COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/10/2008

ESTIMATE SUMMARY 16:30:21
CONTID: C14417 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 14417-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 140 WORK DAYS
FEDERAL BLVD / 80TH OPER. IMP. PERCENT TIME:  71.43 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: STU M356-019
FEDERAL BLVD / 80TH OPER. IMP.
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 03/10/2008 DATE TIME STARTED 09/17/2007
6663 COLORADO BLVD. DATE LET 06/21/2007 DATE WORK BEGAN  09/17/2007
DATE AWARDED 06/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 09/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,502,250.34 PARTICIPATING $ 1,276,371.69 S 344,952.06
AWARD PROJECT AMT: $  2,297,514.54 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.01% TOTAL EARNINGS 1,276,371.69 344,952.06
FUNDS AVAILABLE: $ 1,225,878.65 STOCKPILED MATERIALS 87,136.58 87,136.58
GROSS EARNINGS 1,363,508.27 432,088.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -33,491.15 -8,428.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,330,017.12 423,660.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,330,017.12 423,660.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 423,660.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 0.230 0.1lc4
ACRE 0.000 0.00
12,550.00000 0.164 2,058.20
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.900
LS 0.100 900.00
9,000.00000 1.000 9,000.00
0015 202-00001 REMOVAL OF STRUCTURE 9.000 9.000
EACH 0.000 0.00
1,000.00000 9.000 9,000.00
0020 202-00010 REMOVAL OF TREE 28.000 28.000
EACH 0.000 0.00
500.00000 28.000 14,000.00
0025 202-00019 REMOVAL OF INLET 11.000 8.000
EACH 3.000 2,400.00
800.00000 11.000 8,800.00
0030 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 17.000
SY 0.000 0.00
16.00000 17.000 272.00
0035 202-00035 REMOVAL OF PIPE 1,955.000 1,635.000
LF 0.000 0.00
20.00000 1,635.000 32,700.00
0040 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 2.000 250.00
125.00000 2.000 250.00
0045 202-00080 REMOVAL OF GUARD POST 3.000 3.000
EACH 0.000 0.00
130.00000 3.000 390.00
0050 202-00090 REMOVAL OF DELINEATOR 6.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0055 202-00155 *REMOVAL OF WALL 138.000 0.000
LF 71.000 1,633.00

23.00000 71.000 1,633.00
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PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 77.000 2.000
SY 0.000 0.00
16.00000 2.000 32.00
0065 202-00195 *REMOVAL OF MEDIAN COVER 651.000 0.000
SY 0.000 0.00
6.30000 0.000 0.00
0070 202-00200 *REMOVAL OF SIDEWALK 885.000 650.000
SY 129.000 812.70
6.30000 779.000 4,907.70
0075 202-00201 *REMOVAL OF CURB 181.000 181.000
LF 0.000 0.00
10.50000 181.000 1,900.50
0080 202-00202 *REMOVAL OF GUTTER 83.000 83.000
LF 0.000 0.00
15.00000 83.000 1,245.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 5,156.000 1,183.000
LF 439.000 1,975.50
4.50000 1,622.000 7,299.00
0090 202-00206 *REMOVAL OF CONCRETE CURB RAMP 115.000 78.000
SY 21.000 189.00
9.00000 99.000 891.00
0095 202-00210 *REMOVAL OF CONCRETE PAVEMENT 886.000 308.000
SY 75.000 712.50
9.50000 383.000 3,638.50
0100 202-00220 *REMOVAL OF ASPHALT MAT 2,202.000 1,901.000
SY 39.000 185.25
4.75000 1,940.000 9,215.00
0105 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 11,047.000 0.000
SY 0.000 0.00
1.65000 0.000 0.00
0110 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.400
L s 0.200 3,400.00

17,000.00000 0.600 10,200.00



CONTID: Cl4417 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00810 *REMOVAL OF GROUND SIGN 11.000 1.000
EACH 0.000 0.00
110.00000 1.000 110.00
0120 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
0125 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0130 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
7,100.00000 0.000 0.00
0135 202-00950 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 27.500 27.000
sy 0.000 0.00
52.50000 27.000 1,417.50
0140 202-01000 *REMOVAL OF FENCE 163.000 163.000
LF 0.000 0.00
4.00000 163.000 652.00
0145 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 441.000 425.000
LF 0.000 0.00
4.25000 425.000 1,806.25
0150 202-04005 CLEAN VALVE BOX 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0155 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,395.000 127.000
cy 260.000 3,510.00
13.50000 387.000 5,224.50
0160 203-01500 *BLADING 10.000 0.000
HOUR 0.000 0.00
141.00000 0.000 0.00
0165 203-01597 *POTHOLING 230.500 207.500
HOUR 23.000 3,749.00

163.00000 230.500 37,571.50



CONTID: Cl4417 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-02330 LABORER 20.000 6.000
HOUR 8.500 340.00
40.00000 14.500 580.00
0175 206-00000 *STRUCTURE EXCAVATION 1,471.000 237.000
cy 88.000 308.00
3.50000 325.000 1,137.50
0180 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 250.000 0.000
cYy 0.000 0.00
80.00000 0.000 0.00
0185 206-00066 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 39.000 0.000
cy 0.000 0.00
80.00000 0.000 0.00
0190 206-00100 *STRUCTURE BACKFILL (CLASS 1) 133.000 0.000
cy 133.000 4,056.50
30.50000 133.000 4,056.50
0195 206-00510 *FILTER MATERIAL (CLASS A) 7.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0200 207-00205 TOPSOIL 1,000.000 0.000
cy 0.000 0.00
25.25000 0.000 0.00
0205 208-00005 *EROSION LOG 100.000 40.000
LF 0.000 0.00
7.00000 40.000 280.00
0210 208-00010 *EROSION BALES 95.000 81.000
EACH 14.000 280.00
20.00000 95.000 1,900.00
0215 208-00020 *SILT FENCE 1,000.000 976.000
LF 0.000 0.00
1.55000 976.000 1,512.80
0220 208-00033 SEDIMENT TRAP 1.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
1,075.00000 1.000 1,075.00
0230 208-00050 *STORM DRAIN INLET PROTECTION 26.000 16.000
EACH 0.000 0.00
165.00000 16.000 2,640.00
0235 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0240 208-00101 SEDIMENT REMOVAL AND DISPOSAL 50.000 19.000
HOUR 8.500 1,785.00
210.00000 27.500 5,775.00
0245 208-00205 EROSION CONTROL SUPERVISOR 180.000 40.000
HOUR 3.500 217.00
62.00000 43.500 2,697.00
0250 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.900 9,900.00
11,000.00000 0.900 9,900.00
0255 210-00810 *RESET GROUND SIGN 8.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0260 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
0265 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
0270 210-01000 *RESET FENCE 316.500 0.000
LF 0.000 0.00
6.25000 0.000 0.00
0275 210-04010 ADJUST MANHOLE 13.000 0.000
EACH 0.000 0.00

545.00000 0.000 0.00
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PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 ADJUST VALVE BOX 16.000 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0285 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0290 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 0.000 0.00
5,100.00000 0.000 0.00
0295 213-00003 *MULCHING (WEED FREE) 1.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0300 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0305 217-00020 HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0310 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,700.00000 1.000 2,700.00
0315 250-00050 *MONITORING TECHNICIAN 16.000 13.500
HOUR -13.500 -1,174.50
87.00000 0.000 0.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 18.000 4.000
HOUR 14.000 1,834.00
131.00000 18.000 2,358.00
0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 394.700 9.000
cYy 121.000 3,630.00
30.00000 130.000 3,900.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 257.020 257.020
TON 0.000 0.00
115.00000 257.020 29,557.30
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PCN: 14417-BID ESTIMATE RUN 03/10/2008
PROJECT: STU M356-019 ESTIMATE NO: 0006 16:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 902.400 0.000
TON 0.000 0.00
57.25000 0.000 0.00
0340 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,788.800 0.000
TON 0.000 0.00
65.75000 0.000 0.00
0345 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,021.200 0.000
GAL 0.000 0.00
1.80000 0.000 0.00
0350 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 796.000 0.000
SY 297.000 23,760.00
80.00000 297.000 23,760.00
0355 412-01100 CONCRETE PAVEMENT (11 INCH) 41.000 0.000
sy 0.000 0.00
125.00000 0.000 0.00
0360 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 120.000 0.000
SY 0.000 0.00
5.25000 0.000 0.00
0365 503-00036 *DRILLED CAISSON (36 INCH) 57.000 0.000
LF 36.000 11,880.00
330.00000 36.000 11,880.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 21.000 8,610.00
410.00000 21.000 8,610.00
0375 506-00212 *RIPRAP (12 INCH) 99.000 0.000
cy 0.000 0.00
120.00000 0.000 0.00
0380 601-01000 CONCRETE CLASS B 2.000 0.000
cY 2.000 1,500.00
750.00000 2.000 1,500.00
0385 601-03050 CONCRETE CLASS D (WALL) 54.000 0.000
cy 52.000 23,400.00

450.00000 52.000 23,400.00
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0390 602-00020 REINFORCING STEEL (EPOXY COATED) 6,715.000 1,885.000
1B 4,830.000 4,105.50
0.85000 6,715.000 5,707.75
0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,767.000 1,748.000
LF 6.000 312.00
52.00000 1,754.000 91,208.00
0396 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 240.000 240.000
PLACE) ELLIPTICAL STORM SEWER PIPE CO#2
LF 0.000 0.00
98.00000 240.000 23,520.00
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 528.000 528.000
LF 0.000 0.00
78.00000 528.000 41,184.00
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 37.000 0.000
LF 32.000 5,120.00
160.00000 32.000 5,120.00
0410 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
0415 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0420 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 138.000 138.000
LF 0.000 0.00
950.00000 138.000 131,100.00
0425 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0430 604-00350 *INLET TYPE C (SPECIAL) H = 10 1.000 0.750
EACH 0.000 0.00
6,600.00000 0.750 4,950.00
0435 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00

5,200.00000 1.000 5,200.00
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0440 604-00550 *INLET TYPE D (SPECIAL) H = 5 1.000 0.000
EACH 0.000 0.00
8,800.00000 0.000 0.00
0445 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 1.500
EACH 0.000 0.00
2,500.00000 1.500 3,750.00
0450 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 3.750
EACH 0.750 2,250.00
3,000.00000 4.500 13,500.00
0455 604-19210 *INLET TYPE R L 10 (10 FOOT) 5.000 3.750
EACH 0.500 2,600.00
5,200.00000 4.250 22,100.00
0460 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.750
EACH 0.000 0.00
6,718.00000 0.750 5,038.50
0465 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,050.00000 2.000 6,100.00
0470 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0475 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0480 606-10300 *BRIDGE RAIL TYPE 3 162.700 0.000
LF 0.000 0.00
161.00000 0.000 0.00
0485 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 162.700 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0490 608-00000 CONCRETE SIDEWALK 1,576.000 0.000
sy 557.000 16,710.00

30.00000 557.000 16,710.00
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0495 608-00010 CONCRETE CURB RAMP 62.200 0.000
sy 18.000 2,340.00
130.00000 18.000 2,340.00
0500 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,044.800 0.000
LF 133.500 1,935.75
14.50000 133.500 1,935.75
0505 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,146.700 0.000
LF 878.000 13,609.00
15.50000 878.000 13,609.00
0510 609-24008 GUTTER TYPE 2 (8 FOOT) 35.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0515 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,835.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00
0520 612-00001 *DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0525 612-00002 *DELINEATOR (TYPE IT) 3.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0530 613-00200 *2 INCH ELECTRICAL CONDUIT 1,900.000 0.000
LF 1,146.000 7,735.50
6.75000 1,146.000 7,735.50
0535 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,630.000 1,316.000
LF 1,314.000 11,169.00
8.50000 2,630.000 22,355.00
0540 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 725.000 505.000
LF 220.000 2,530.00
11.50000 725.000 8,337.50
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 275.000 0.000
LF 0.000 0.00

14.50000 0.000 0.00
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0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0555 613-07000 *PULL BOX (SPECIAL) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0560 613-07034 *PULL BOX (24"X36"X18") 4.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0565 613-07038 *PULL BOX (36"X48"X18") 3.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
8,550.00000 0.000 0.00
0575 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 6.000 0.000
EACH 0.000 0.00
2,125.00000 0.000 0.00
0580 613-40010 *LIGHT STANDARD FOUNDATION 6.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0585 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0590 614-00011 *SIGN PANEL (CLASS I) 37.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0595 614-00012 *SIGN PANEL (CLASS II) 61.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
0600 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 13.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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0605 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0605 MATERIAL ALLOWANCE PED SIGNAL HEADS STOCKPILE 1 0.000
EACH 8.000 1,920.00
240.00000 8.000 1,920.00
0610 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0610 MATERIAL ALLOWANCE TRAFFI SIG FACE STOCKPILE # 2 0.000
EACH 17.000 7,225.00
425.00000 17.000 7,225.00
0615 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TRAF SIG FACE (5) STOCKPILE # 3 0.000
EACH 3.000 2,040.00
680.00000 3.000 2,040.00
0620 614-72875 *LOOP DETECTOR WIRE 2,832.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0625 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0630 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
745.00000 0.000 0.00
0635 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,900.00000 0.000 0.00
0635 MATERIAL ALLOWANCE SIG LIGHT POLE 30' STOCKPILE # 5 0.000
EACH 1.000 11,995.00

11,995.00000 1.000 11,995.00
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0640 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,900.00000 0.000 0.00
0640 MATERIAL ALLOWANCE SIG LIGHT POLE 40' STOCKPILE #6 0.000
EACH 1.000 13,550.00
13,550.00000 1.000 13,550.00
0645 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
18,400.00000 0.000 0.00
0645 MATERIAL ALLOWANCE SIG LIGHT POLE 55' STOCKPILE # 7 0.000
EACH 1.000 14,095.00
14,095.00000 1.000 14,095.00
0650 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0650 MATERIAL ALLOWANCE SIG LIGHT POLE 65' STOCKPILE # 8 0.000
EACH 1.000 21,511.58
21,511.58000 1.000 21,511.58
0655 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
20,500.00000 0.000 0.00
0655 MATERIAL ALLOWANCE CTRLER (TY 170E-HC11) STOCKPILE # 4 0.000
EACH 1.000 14,800.00
14,800.00000 1.000 14,800.00
0660 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 65.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0665 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,550.00000 0.000 0.00
0670 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 200.000 0.000
LF 0.000 0.00

2.75000 0.000 0.00
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0675 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 200.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0680 625-00000 *CONSTRUCTION SURVEYING 1.000 0.310
L S 0.000 0.00
27,500.00000 0.310 8,525.00
0685 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 64,000.00
160,000.00000 1.000 160,000.00
0690 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
L S 0.250 750.00
3,000.00000 0.500 1,500.00
0695 627-00005 *EPOXY PAVEMENT MARKING 36.000 0.000
GAL 0.000 0.00
133.00000 0.000 0.00
0700 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0705 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 308.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0710 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,580.000 0.000
(TYPE III)
SF 0.000 0.00
16.00000 0.000 0.00
0715 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 171.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0720 629-01001  *SURVEY MONUMENT (TYPE 1) 22.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0725 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
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0730 629-01005 *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0735 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0740 629-01065 *SURVEY MONUMENT (TYPE 5S) 6.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0745 630-00000 FLAGGING 900.000 615.500
HOUR 90.500 1,991.00
22.00000 706.000 15,532.00
0750 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0755 630-00007 TRAFFIC CONTROL INSPECTION 81.000 72.000
DAY 9.000 828.00
92.00000 81.000 7,452.00
0760 630-00012 TRAFFIC CONTROL MANAGEMENT 140.000 82.000
DAY 20.000 9,200.00
460.00000 102.000 46,920.00
0765 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 76.000
HOUR 0.000 0.00
16.00000 76.000 1,216.00
0770 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0775 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 3.500
EACH 0.000 0.00
53.00000 3.500 185.50
0780 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 8.500
EACH 0.000 0.00
70.00000 8.500 595.00
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0785 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 14.000
EACH 0.000 0.00
170.00000 14.000 2,380.00
0790 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
195.00000 4.000 780.00
0795 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0800 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
8,500.00000 1.500 12,750.00
0805 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.000 0.00
1,500.00000 1.500 2,250.00
0810 630-80360 DRUM CHANNELIZING DEVICE 350.000 64.000
EACH 0.000 0.00
48.00000 64.000 3,072.00
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 170.000 85.000
LF 0.000 0.00
37.00000 85.000 3,145.00
0820 630-80380 TRAFFIC CONE 500.000 15.000
EACH 0.000 0.00
12.50000 15.000 187.50
0825 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0830 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,300.00000 0.000 0.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0840 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70016 F/A FUEL COST ADJUSTMENT 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
HOUR 56.500 56.50
1.00000 56.500 56.50
0865 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 271.200 271.20
1.00000 271.200 271.20
0870 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70031 F/A INTERIM SURFACE REPAIR 1,450.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 10,000.000 1,827.500
FA 0.000 0.00
1.00000 1,827.500 1,827.50
0885 700-70074 F/A OBTAIN POWER FROM XCEL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70090 F/A RESET AND RE-ESTABLISHMENT OF MONITORING WELLS 2,000.000 1,494.740
FA 0.000 0.00

1.00000 1,494.740 1,494.74
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0895 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,780.750 1,432.590
FA 2,348.160 2,348.16
1.00000 3,780.750 3,780.75
CAT 0200 CURRENT AMT $ 2,231,581.39 $ 351,741.145$ 1,108,399.02
CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U
0905 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200
LS 0.000 0.00
17,000.00000 0.200 3,400.00
0910 206-00000 *STRUCTURE EXCAVATION 165.000 165.000
cy 0.000 0.00
3.50000 165.000 577.50
0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 105.000 63.000
cY 0.000 0.00
30.50000 63.000 1,921.50
0920 503-00018 *DRILLED CAISSON (18 INCH) 216.000 216.000
LF 0.000 0.00
140.00000 216.000 30,240.00
0925 601-03050 CONCRETE CLASS D (WALL) 60.500 60.500
cY -15.000 -6,750.00
450.00000 45.500 20,475.00
0930 602-00020 REINFORCING STEEL (EPOXY COATED) 8,395.000 8,395.000
1B 0.000 0.00
0.85000 8,395.000 7,135.75
0935 607-13000 *FENCE MASONRY (SOUND BARRIER) 2,895.000 500.000
SF 2,395.000 77,837.50
32.50000 2,895.000 94,087.50
0940 609-24002 GUTTER TYPE 2 (2 FOOT) 323.000 0.000
LF 323.000 6,460.00
20.00000 323.000 6,460.00
CAT 0300 CURRENT AMT $ 172,328.25 $ 77,547.50 8 164,297.25
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CAT NO0301 CBC STRUCTURE E-16-J MINOR

0945 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0950 206-00000 *STRUCTURE EXCAVATION 50.000 50.000
cY 0.000 0.00
3.50000 50.000 175.00
0955 206-00100 *STRUCTURE BACKFILL (CLASS 1) 20.000 0.000
cy 0.000 0.00
30.50000 0.000 0.00
0960 509-00000 STRUCTURAL STEEL 1,280.000 0.000
1B 1,120.000 2,800.00
2.50000 1,120.000 2,800.00
0965 601-03000 CONCRETE CLASS D 24.000 24.000
cy 0.000 0.00
625.00000 24.000 15,000.00
0970 602-00020 REINFORCING STEEL (EPOXY COATED) 4,220.000 4,220.000
1B 0.000 0.00
0.85000 4,220.000 3,587.00
0975 606-10300 *BRIDGE RAIL TYPE 3 11.700 0.000
LF 0.000 0.00
161.00000 0.000 0.00
0980 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.700 0.000
LF 0.000 0.00
50.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 29,090.70 $ 2,800.00$ 21,562.00

CAT NO0400 CONSTRUCTION ENGINEERING

0985 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00
0990 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0995 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
CAT 0400 CURRENT AMT $ 69,250.00 $ 0.00s 69,250.00

PROJECT TOTAL CURRENT AMT §

2,502,250.34 $

432,088.64 $ 1,363,508.27



